



MAJOR INFRASTRUCTURE WORKS, OBSTRUCTION PERMITS AND EVENTS IN THE CITY WEEK COMMENCING 13 MAY 2024



- 1. Council House Feature Lighting Upgrade
- 2. Perth and Tattersalls Compliance Works
- 3. Monash Ave Electrical Works
- 4a&b Adelaide Tce Intersections Lighting Upgrade
- 5. Mounts Bay Rd Footpath and Kerb Works
- 6. Wellington Square Lighting Renewal
- 7. Bus Shelter Replacement Program Precinct 5
- 8. RAC Arena Bike Lane Connection
- 9. Bronte St Lighting Upgrade
- 10. East Perth Luminaire Replacement
- 11. Mayfair St Car Park EV Charger Installation
- 12. Cathedral Square Car Park Waterproofing
- 13. Langley Park Changerooms Refurbishment Works
- 14. William St Refresh – Pot Holing Night Works
- 15. Road Safety & Network Improvement – Terrace Rd
- 16. Hackett Dr – Crack Sealing
- 17. St Georges Tce Footpath and Crossover Works
- 18. Fielder St Parking Bay Works
- 19. Council House Podium Waterproofing & Structure Repairs

- Events**
- A. REPCO V8 Drivers signing – Northbridge Piazza (Thurs 16/05)
 - B. HBF Run for a Reason – Start: William St between Murray St & Hay St, End: Gloucester Park (Sun 19/05)

- Road Closures:**
- I. John St, between Fitzgerald St and Shenton St – to facilitate construction works by ADCO Constructions – (Fri 21/07/2023 – Sun 31/05/2024)
 - II. Enchantress Way, northbound lane between The Esplanade and Geoffrey Bolton Ave - converting southbound lane to northbound to facilitate construction of Lot 4 by D & C Built Pty Ltd - (Sep 2023 - 2025)
 - III. Hale Street, southbound between Nelson Cresc and Hay St - to facilitate construction activities associated with the WACA Ground Redevelopment Project by ADCO Constructions - (Mon 22/01 - Mon 22/07)
 - IV. Nelson Crescent, East Perth – to facilitate construction works by ADCO Construction – (Sat 11/05 - Mon 11/11)
 - V. St Georges Tce & King St – to facilitate construction works by Ventia – (Sat 11/05 and Sun 26/05)
 - VI. 140 St Georges Terrace, to facilitate construction works by West-to-West Group – (Mon 13/05 - Tues 14/05)
 - VII. Wittenoom and Plain St, Bronte St, East Perth – to facilitate construction works by Genus Infrastructure – (Mon 13/05 – Thurs 23/05)
 - VIII. Milligan St between St Georges Tce and Hay St – to facilitate construction by Aurora Project – (Mon 13/05 – Tues 21/05)